
APPLICATION AND CERTIFICATE FOR PAYMENT PAGE ONE OF         PAGES

FROM:

RETAINAGE:

Work Completed __________%

Stored Materials __________%

TOTAL

ADDS DEDUCTS

APPLICATION PERIOD TO:

APPLICATION NO:

PROJECT NO:

CONTRACT DATE:

TOTAL WORK COMPLETED AND STORED MATERIAL TO DATE

REVISED CONTRACT AMOUNT

CHANGE ORDERS

ORIGINAL CONTRACT AMOUNT

WORK COMPLETED AND STORED MATERIALS LESS TOTAL
RETAINAGE

PREVIOUS CERTIFICATES FOR PAYMENT

AMOUNT DUE

REMAINING CONTRACT BALANCE (RETAINAGE INCLUDED)

SUMMARY OF CHANGES
Previous Totals

THIS MONTH

TOTALS (Signature) (Date)

(Firm)

(Name)

completed according to the contract, and that the amount certified is:
I certify that the work covered by this Application for Payment has been

(Signature) (Date)

(Name)

(Firm)

NOTARY:

State Of:

County:

Subscribed and sworn to before me this

day of

My Commission Expires:

The work covered by this Payment Requisition
has been completed according to the contract.

CERTIFICATION

CONTRACT FOR:

TO: PROJECT:

CERTIFYING AGENT:

Roadworks Construction Company, LLC
ATTN: Anthony Biagini
2400 Reliance Avenue

5

9/30/2021

SD2101

4/16/2021

7

$468,358.70

$0.00

$468,358.70

$496,791.42

2.50

0.00

$12,419.79

$0.00

$12,419.79

$484,371.64

$459,978.25

$24,393.39

($16,012.94)

$0.00

$0.00

$0.00 $0.00

$0.00

$0.00

SD-2021-01 BRADFORD CIRCLE DRAINAGE IMPROVEMENTS

ATTN: Antwon Williams
101 City Hall Plaza
Durham NC 27701

City of Durham Public Works Department

Durham NC 27701

101 City Hall Plaza

ATTN: Antwon Williams

City of Durham Public Works Department

$24,393.39
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APPLICATION FOR PAYMENT

BA G H IFEDC

LINE SCHEDULED FROM PREVIOUS

WORK 

COMPLETED STORED

WORK
COMPLETED
AND STORED
MATERIALS %

BALANCE

TO
TO DATE FINISH RETAINAGEMATERIALSTHIS PERIODAPPLICATIONVALUEDESCRIPTIONITEM ID

APPLICATION NO.:
PERIOD TO:
PROJECT NO.:

Totals

PAGE      OF      PAGES

5

9/30/2021

SD2101

0001 Select Tree Removal (4 to 8-inch diameter) $1,708.00 $1,708.00 $0.00 $0.00 $1,708.00 100.00% $0.00 $42.70

2.00 2.00 0.00 0.00 2.00

0002 Select Tree Removal (8.1 to 16-inch diameter) $2,676.00 $4,460.00 $0.00 $0.00 $4,460.00 166.67% ($1,784.00) $111.50

EA 3.00 5.00 0.00 0.00 5.00$892.00

$854.00 EA

2 7

$78.63$0.00100.00%$3,145.00

185.000.00

$0.00

0.00

$0.00$3,145.00

185.00185.00

$3,145.00Removal of Existing Asphalt Pavement

SY$17.00

0003

Pipe Removal 12-inch HDPE (No earthwork Included)

$15.00 LF

$255.00

17.00

$240.00

16.00

$0.00

0.00

$0.00

0.00

$240.00

16.00

94.12% $15.00 $6.000004

Pipe Removal 15-inch (No earthwork Included)

$15.00 LF

$915.00

61.00

$960.00

64.00

$0.00

0.00

$0.00

0.00

$960.00

64.00

104.92% ($45.00) $24.000005

Pipe Removal 24-inch

$15.00 LF

$825.00

55.00

$825.00

55.00

$0.00

0.00

$0.00

0.00

$825.00

55.00

100.00% $0.00 $20.630006

Removal of Existing 8" PVC Sanitary Sewer

$57.00 LF

$1,026.00

18.00

$1,368.00

24.00

$0.00

0.00

$0.00

0.00

$1,368.00

24.00

133.33% ($342.00) $34.200007

Remove Concrete Driveway

$13.00 SY

$260.00

20.00

$166.40

12.80

$0.00

0.00

$0.00

0.00

$166.40

12.80

64.00% $93.60 $4.160008

Temporary Relocation of Mailbox and Street Signs

$558.00 EA

$3,906.00

7.00

$3,906.00

7.00

$0.00

0.00

$0.00

0.00

$3,906.00

7.00

100.00% $0.00 $97.650009

Undercut Excavation

$60.00 CY

$3,300.00

55.00

$7,891.80

131.53

$0.00

0.00

$0.00

0.00

$7,891.80

131.53

239.15% ($4,591.80) $197.3000010

Unsuitable Excavation

$48.00 CY

$1,200.00

25.00

$5,760.00

120.00

$0.00

0.00

$0.00

0.00

$5,760.00

120.00

480.00% ($4,560.00) $144.0000011

Unclassified Excavation

$58.00 CY

$7,830.00

135.00

$15,660.00

270.00

$0.00

0.00

$0.00

0.00

$15,660.00

270.00

200.00% ($7,830.00) $391.5000012
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5

9/30/2021

SD2101

00013 Borrow Excavation $550.00 $0.00 $0.00 $0.00 $0.00 0.00% $550.00 $0.00

25.00 0.00 0.00 0.00 0.00

00014 Select Backfill Material (Class II) $2,805.00 $0.00 $0.00 $0.00 $0.00 0.00% $2,805.00 $0.00

CY 55.00 0.00 0.00 0.00 0.00$51.00

$22.00 CY

3 7

$43.72($1,268.64)364.30%$1,748.64

36.430.00

$0.00

0.00

$0.00$1,748.64

36.4310.00

$480.00Rip Rap, Class 1

TN$48.00

00015

Geotextile for Drainage (Type 2)

$3.20 SY

$96.00

30.00

$170.88

53.40

$0.00

0.00

$0.00

0.00

$170.88

53.40

178.00% ($74.88) $4.2700016

Geotextile for Pervious Pavement

$16.50 SY

$1,650.00

100.00

$5,511.00

334.00

$0.00

0.00

$0.00

0.00

$5,511.00

334.00

334.00% ($3,861.00) $137.7800017

Temporary Silt Fence

$5.50 LF

$3,190.00

580.00

$2,964.50

539.00

$0.00

0.00

$0.00

0.00

$2,964.50

539.00

92.93% $225.50 $74.1100018

Silt Fence Outlet (Special Sediment Fence)

$480.00 EA

$1,920.00

4.00

$1,920.00

4.00

$0.00

0.00

$0.00

0.00

$1,920.00

4.00

100.00% $0.00 $48.0000019

Construction Entrance

$3,270.00 EA

$6,540.00

2.00

$3,270.00

1.00

$0.00

0.00

$0.00

0.00

$3,270.00

1.00

50.00% $3,270.00 $81.7500020

Temporary Concrete Washout

$1,536.00 EA

$1,536.00

1.00

$3,072.00

2.00

$0.00

0.00

$0.00

0.00

$3,072.00

2.00

200.00% ($1,536.00) $76.8000021

Seeding and Mulching

$3,316.00 AC

$1,658.00

0.50

$2,022.76

0.61

$99.48

0.03

$0.00

0.00

$2,122.24

0.64

128.00% ($464.24) $53.0600022

Erosion Control Matting

$7.00 SY

$1,400.00

200.00

$4,711.00

673.00

$1,246.00

178.00

$0.00

0.00

$5,957.00

851.00

425.50% ($4,557.00) $148.9300023

Inlet Protection

$320.00 EA

$1,280.00

4.00

$1,280.00

4.00

$0.00

0.00

$0.00

0.00

$1,280.00

4.00

100.00% $0.00 $32.0000024
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9/30/2021

SD2101

00025 Rock Pipe Inlet Sediment Trap Type B $1,956.00 $1,956.00 $0.00 $0.00 $1,956.00 100.00% $0.00 $48.90

3.00 3.00 0.00 0.00 3.00

00026 Traffic Control (Furnish, Install, and Maintain) $8,508.00 $8,508.00 $0.00 $0.00 $8,508.00 100.00% $0.00 $212.70

LS 1.00 1.00 0.00 0.00 1.00$8,508.00

$652.00 EA

4 7

$188.66$0.00100.00%$7,546.50

27.000.00

$0.00

0.00

$0.00$7,546.50

27.0027.00

$7,546.50Asphalt Concrete Surface Course, Type S9.5B (1-inch)

TN$279.50

00027

Asphalt Concrete Surface Course, Type S9.5B (1.5-inch)

$276.00 TN

$11,040.00

40.00

$19,780.92

71.67

$0.00

0.00

$0.00

0.00

$19,780.92

71.67

179.18% ($8,740.92) $494.5200028

Aggregate Base Course

$27.80 TN

$18,348.00

660.00

$18,107.81

651.36

$519.86

18.70

$0.00

0.00

$18,627.67

670.06

101.52% ($279.67) $465.6900029

#57 Stone

$38.00 TN

$7,600.00

200.00

$9,439.96

248.42

$0.00

0.00

$0.00

0.00

$9,439.96

248.42

124.21% ($1,839.96) $236.0000030

#78M Choking Stone

$40.00 TN

$1,720.00

43.00

$2,613.20

65.33

$0.00

0.00

$0.00

0.00

$2,613.20

65.33

151.93% ($893.20) $65.3300031

Pervious Concrete Pavement

$767.00 CY

$79,001.00

103.00

$84,370.00

110.00

$0.00

0.00

$0.00

0.00

$84,370.00

110.00

106.80% ($5,369.00) $2,109.2500032

Concrete Baffles

$23.50 LF

$3,995.00

170.00

$3,689.50

157.00

$0.00

0.00

$0.00

0.00

$3,689.50

157.00

92.35% $305.50 $92.2400033

Obsevation Wells

$384.00 EA

$1,152.00

3.00

$1,152.00

3.00

$0.00

0.00

$0.00

0.00

$1,152.00

3.00

100.00% $0.00 $28.8000034

2-foot Concrete Curb and Gutter

$18.20 LF

$12,194.00

670.00

$10,010.00

550.00

$254.80

14.00

$0.00

0.00

$10,264.80

564.00

84.18% $1,929.20 $256.6200035

4-inch Concrete Sidewalk

$35.00 SY

$4,795.00

137.00

$4,410.00

126.00

$0.00

0.00

$0.00

0.00

$4,410.00

126.00

91.97% $385.00 $110.2500036
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9/30/2021

SD2101

00037 Concrete Wheelchair Ramps  City Detail No. 405.08 $4,455.00 $4,455.00 $0.00 $0.00 $4,455.00 100.00% $0.00 $111.38

3.00 3.00 0.00 0.00 3.00

00038 6-inch Concrete Driveway City Detail No. ST-9.0 and ST-10.0$18,361.00 $19,642.00 $0.00 $0.00 $19,642.00 106.98% ($1,281.00) $491.05

SY 215.00 230.00 0.00 0.00 230.00$85.40

$1,485.00 EA

5 7

$1,270.00$0.00100.00%$50,800.00

10.000.00

$0.00

0.00

$0.00$50,800.00

10.0010.00

$50,800.00Drainage Structures

EA$5,080.00

00039

15-inch R.C. Pipe Culverts, Class III (5.1 to 11-feet)

$50.80 LF

$2,794.00

55.00

$2,133.60

42.00

$0.00

0.00

$0.00

0.00

$2,133.60

42.00

76.36% $660.40 $53.3400040

18-inch R.C. Pipe Culverts, Class III (0 to 5-feet)

$55.00 LF

$2,695.00

49.00

$3,520.00

64.00

$0.00

0.00

$0.00

0.00

$3,520.00

64.00

130.61% ($825.00) $88.0000041

24-inch R.C. Pipe Culverts, Class III (5.1 to 11-feet)

$80.00 LF

$18,720.00

234.00

$17,520.00

219.00

$0.00

0.00

$0.00

0.00

$17,520.00

219.00

93.59% $1,200.00 $438.0000042

30-inch R.C. Pipe Culverts, Class III (5.1 to 11-feet)

$101.00 LF

$25,957.00

257.00

$23,129.00

229.00

$0.00

0.00

$0.00

0.00

$23,129.00

229.00

89.11% $2,828.00 $578.2300043

36-inch R.C. Pipe Culverts, Class III (5.1 to 11-feet)

$126.00 LF

$5,040.00

40.00

$5,040.00

40.00

$0.00

0.00

$0.00

0.00

$5,040.00

40.00

100.00% $0.00 $126.0000044

6-inch SCH 40 PVC Perforated Pipe

$19.40 LF

$11,252.00

580.00

$10,728.20

553.00

$0.00

0.00

$0.00

0.00

$10,728.20

553.00

95.34% $523.80 $268.2100045

6-inch SCH 40 PVC

$29.00 LF

$1,160.00

40.00

$4,118.00

142.00

$0.00

0.00

$0.00

0.00

$4,118.00

142.00

355.00% ($2,958.00) $102.9500046

Cleanouts

$416.00 EA

$3,744.00

9.00

$3,744.00

9.00

$0.00

0.00

$0.00

0.00

$3,744.00

9.00

100.00% $0.00 $93.6000047

Headwall

$2,688.00 EA

$5,376.00

2.00

$5,376.00

2.00

$0.00

0.00

$0.00

0.00

$5,376.00

2.00

100.00% $0.00 $134.4000048
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5

9/30/2021

SD2101

00049 Pipe Bedding $1,621.20 $6,573.19 $0.00 $0.00 $6,573.19 405.45% ($4,951.99) $164.33

84.00 340.58 0.00 0.00 340.58

00050 Pipe Plug $1,364.00 $211.42 $0.00 $0.00 $211.42 15.50% $1,152.58 $5.29

CY 2.00 0.31 0.00 0.00 0.31$682.00

$19.30 TN

6 7

$138.60($1,386.00)133.33%$5,544.00

24.000.00

$0.00

0.00

$0.00$5,544.00

24.0018.00

$4,158.008-inch Sanitary Gravity Sewer (DIP)

LF$231.00

00051

16-inch Encasement Pipe (Steel)

$390.00 LF

$4,680.00

12.00

$4,680.00

12.00

$0.00

0.00

$0.00

0.00

$4,680.00

12.00

100.00% $0.00 $117.0000052

Relocate Sanitary Sewer Service

$2,735.00 EA

$8,205.00

3.00

$2,735.00

1.00

$0.00

0.00

$0.00

0.00

$2,735.00

1.00

33.33% $5,470.00 $68.3800053

Adjustment of Meter Boxes or Valve Boxes

$552.00 EA

$552.00

1.00

$1,656.00

3.00

$0.00

0.00

$0.00

0.00

$1,656.00

3.00

300.00% ($1,104.00) $41.4000054

Water Service and Meter Relocation

$443.00 EA

$2,215.00

5.00

$2,658.00

6.00

$0.00

0.00

$0.00

0.00

$2,658.00

6.00

120.00% ($443.00) $66.4500055

Adjustment of Manholes

$736.00 EA

$1,472.00

2.00

$1,472.00

2.00

$0.00

0.00

$0.00

0.00

$1,472.00

2.00

100.00% $0.00 $36.8000056

Construction Surveying

$8,404.00 LS

$8,404.00

1.00

$8,404.00

1.00

$0.00

0.00

$0.00

0.00

$8,404.00

1.00

100.00% $0.00 $210.1000057

Sweet Bay Magnolia (1.5" Cal.)

$210.00 EA

$840.00

4.00

$0.00

0.00

$0.00

0.00

$0.00

0.00

$0.00

0.00

0.00% $840.00 $0.0000058

Eastern Redbud (1.5" Cal.)

$490.00 EA

$4,900.00

10.00

$0.00

0.00

$0.00

0.00

$0.00

0.00

$0.00

0.00

0.00% $4,900.00 $0.0000059

3 inch Triple Shredded Hardword Mulch

$100.00 CY

$500.00

5.00

$0.00

0.00

$0.00

0.00

$0.00

0.00

$0.00

0.00

0.00% $500.00 $0.0000060
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00061 Landscaping Topsoil (4 inch Depth) and Soil Amendments$640.00 $0.00 $0.00 $0.00 $0.00 0.00% $640.00 $0.00

10.00 0.00 0.00 0.00 0.00

00062 Other Topsoil (4 inch Depth) and Soil Amendments $10,140.00 $11,180.00 $0.00 $0.00 $11,180.00 110.26% ($1,040.00) $279.50

CY 195.00 215.00 0.00 0.00 215.00$52.00

$64.00 CY

7 7

$117.50$5,300.0047.00%$4,700.00

0.470.00

$0.00

0.00

$0.00$4,700.00

0.471.00

$10,000.00Testing and Inspections Allowance

LS$10,000.00

00063

As Builts and Videos

$3,456.00 EA

$3,456.00

1.00

$0.00

0.00

$3,456.00

1.00

$0.00

0.00

$3,456.00

1.00

100.00% $0.00 $86.4000064

Mobilization (Single Large Project) 10% of total for SD-2020-01

$46,851.00 LS

$46,851.00

1.00

$39,823.35

0.85

$7,027.65

0.15

$0.00

0.00

$46,851.00

1.00

100.00% $0.00 $1,171.2800065

$468,358.70 $484,187.63 $12,603.79 $0.00 $496,791.42 ($28,432.72) $12,419.79106.07%
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